# Saredon Road

PWD40

Consents register · compiled 9 November 2026

Files their owner had not attached to an entry are not included in this document.

## Contents


Decision notice · Condition 3, Materials 2
Decision notice · Condition 4, Surface water drainage 2
Decision notice · Condition 5, Construction method statement 2
Decision notice · Condition 6, Ecology mitigation 3
Decision notice · Condition 8, Landscaping 3
Decision notice · Condition 11, Hours of working 3
Decision notice · Condition 14, Access and visibility splay 4



This record was assembled by its owner using The Modern Housebuilder. Its contents have not been checked or verified by The Modern Housebuilder.
This document contains the material its owner chose to include. It is not necessarily their complete record.

# Entries

## Decision notice

### Condition 3

Materials

Class: Pre-commencement
Detail: No development shall commence until samples of the external facing materials have been submitted to and approved in writing by the Local Planning Authority. The development shall be carried out in accordance with the approved samples.
Recorded by the owner as something they were told by someone else.
Deadline recorded: 29 June 2026
Puts the permission at risk: Yes

- Submitted, 11 May 2026
  - Sample panel built on site and photographed. Brick, mortar colour and the render sample all on one board.
- Response received, 9 June 2026
  - Approved on the brick and the render. They asked for a darker mortar and I agreed it rather than argue.
- Recorded as discharged, 16 June 2026
  - Discharged. Thirteen days before I needed it, which is closer than I would like.
- Condition 3 - materials - discharge notice.pdf

### Condition 4

Surface water drainage

Class: Pre-commencement
Detail: No development shall commence until a scheme for the disposal of surface water has been submitted to and approved in writing by the Local Planning Authority.
Recorded by the owner as something they were told by someone else.
Deadline recorded: 29 June 2026
Puts the permission at risk: Yes

- Submitted, 27 April 2026
  - Merriden Civils drainage strategy and the soakaway calculations off the percolation tests.
- Recorded as discharged, 2 June 2026
  - Discharged without a query.
- Condition 4 - surface water drainage - discharge notice.pdf

### Condition 5

Construction method statement

Class: Pre-commencement
Detail: No development shall commence until a construction method statement has been submitted to and approved in writing, to include wheel washing, parking for site operatives and hours of delivery.
Recorded by the owner as something they were told by someone else.
Deadline recorded: 29 June 2026
Puts the permission at risk: Yes

This record was assembled by its owner using The Modern Housebuilder. Its contents have not been checked or verified by The Modern Housebuilder.
This document contains the material its owner chose to include. It is not necessarily their complete record.

Submitted, 18 May 2026
The method statement, the wheel wash position and the delivery hours. Most of it came off the prelims I had already written for the tender.
Recorded as discharged, 22 June 2026
Discharged. One week before start.
Condition 5 - construction method statement - discharge notice.pdf

## Condition 6

Ecology mitigation

Class: Pre-commencement
Detail: The development shall be carried out in full accordance with the precautionary method statement dated 21 March 2025 and the hedgerow shall be removed outside the bird nesting season.
Recorded by the owner as something they were told by someone else.
Deadline recorded: 29 June 2026
Puts the permission at risk: Yes

Submitted, 25 May 2026
Hedgerow Ecology method statement submitted as approved.
Recorded as discharged, 15 June 2026
Discharged.
Event occurred, 3 July 2026
Hedge removed under the ecologist watching brief, outside nesting season. She signed the site record and I have it in the evidence file.
Condition 6 - ecology mitigation - discharge notice.pdf

## Condition 8

Landscaping

Class: Pre-occupation
Detail: A landscaping scheme shall be submitted to and approved in writing before first occupation, and shall be implemented in the first planting season following completion of the development.
Recorded by the owner as something they were told by someone else.
Deadline recorded: 13 September 2027
Puts the permission at risk: No

## Condition 11

Hours of working

Class: Ongoing
Detail: No construction work shall take place outside the hours of 07:30 to 18:00 Monday to Friday and 08:00 to 13:00 Saturday, with no working on Sundays or Bank Holidays.
Recorded by the owner as something they were told by someone else.
Deadline recorded:
Puts the permission at risk: No

This record was assembled by its owner using The Modern Housebuilder. Its contents have not been checked or verified by The Modern Housebuilder.
This document contains the material its owner chose to include. It is not necessarily their complete record.

**Condition 14**

Access and visibility splay

Class: Pre-occupation

Detail: The vehicular access shall be constructed and the visibility splays provided in accordance with the approved drawings before the dwelling is first occupied, and shall thereafter be kept free of obstruction.

Recorded by the owner as something they were told by someone else.

Deadline recorded: 14 May 2027

Puts the permission at risk: Yes

This record was assembled by its owner using The Modern Housebuilder. Its contents have not been checked or verified by The Modern Housebuilder.
This document contains the material its owner chose to include. It is not necessarily their complete record.